**DEPARTMENT OF STATE, AGENCY FOR INTERNATIONAL DEVELOPMENT (AID), AN AGENCY OF THE GOVERNMENT OF THE UNITED STATES OF AMERICA, AND THE CENTER FOR TRAINING AND RESEARCH FOR AGRARIAN REFORM (CENTER)**

**AN AGENCY OF THE GOVERNMENT OF MEXICO**

The above-named parties hereby mutually agree to carry out a project in accordance with the terms and forthwith below and the terms set forth in any other attached hereto, as stated below.

**1. PROJECT/ACTIVITY NO.**

527-15-190-143

**2. AGREEMENT NO.**

ONE

**3. CONTRACT OR SCHEDULE NO.**

28-1121023

**4. PROJECT/ACTIVITY TITLE**

CAPACITACION PARA-TECHNICIAN TRAINING

**5. PROJECT/DESCRIPTION AND EXPLANATION**

(See Annex A attached)

**6. ID. INSTRUMENTATION SYMBOL**

78-37-527-00-69-93

**7. ID. ALLOTHER SYMBOL**

403-50-527-00-69-93

**8. ECONOMIC COOPERATION AGREEMENT**

DATE 1/25/51

**9. AID FINANCING**

- **PREVIOUS TOTAL**
  - **(A)** 100,000
  - **INCREASE**
    - **(B)** 23,000
  - **DECREASE**
    - **(C)** 16,000
  - **TOTAL TO DATE**
    - **(D)** 100,000

<table>
<thead>
<tr>
<th>(a)</th>
<th>(b)</th>
<th>(c)</th>
<th>(d)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total</td>
<td>Contract Services</td>
<td>Commodities</td>
<td>Other Costs</td>
</tr>
<tr>
<td>100,000</td>
<td>23,000</td>
<td>16,000</td>
<td>61,000</td>
</tr>
</tbody>
</table>

**10. AID FINANCING EQUIVALENT DOLLAR EQUIVALENT**

- **$1.00 = 8/45.00**
- **Total** 8/7,593,000 $(8/171,000)

**11. DATE OF ORIGINATING AGREEMENT**

June 28, 1979

**12. DATE OF THE REVISED**

January 20, 1979

**13. DECELERATED FINAL CONTRIBUTION DATE**

June 30, 1979

**14. COMMISSIONED GOVERNMENT OR AGENCY**

Ministro de Relaciones Exteriores

**15. FOR THE GOVERNMENT OF MEXICO**

Jose de la Fuente Rodiril 16/1/79

**16. FOR THE AGENCY FOR INTERNATIONAL DEVELOPMENT**

Leonard Degan 1/20/78

[Signatures]
The purpose of this revision is to extend the Final Contribution Date (Block 13 of Face Sheet) from December 31, 1977 through June 30 1978 to allow sufficient time for the implementation of Campesino Para-Technician Training at both Cajamarca and Tumbes CENEXCAPs sub-project sites.

El propósito de esta revisión es extender la Fecha Final de Contribución (Cajamarca 13 de la Primera Página) del 31 de Diciembre de 1977 al 30 de Junio de 1978 para dar suficiente tiempo para la implementación de la Capacitación de Campesinos Como Para-Técnicos de los sub-proyectos CENEXCAPs de Cajamarca y Tumbes.